
Moretown Wastewater Committee Minutes


March 23, 2023


Mee#ng called to order at 4:30.  

Mee#ng held via Zoom and in-person at The Moretown Town Office. 

Commi@ee members present: Clark Amadon, Rae Washburn, David Westerman, Jack Byrne and Jay 
Pilliod 

Guests:  Garre@ Bergey and Travis Blodge@.  Emily Hacke@ from the State Clean Water Revolving Fund 
(SCWRF). 

Public comment:  No public comments ini#ally.  Garre@ Bergey came in later.  He stated he was here to 
check on the progress of the commi@ee and its work.  He offered comments related to work on his 
property related to sep#c.  Garre@ also offered a comment that within his professional work he connects 
with the State Clean Water Revolving Fund Office and that projects do take #me to work through that 
system. 

Minutes from February 23 were tabled.  Rae Washburn moved to accept the 2/24/23 minutes.  David 
Westerman 2nd.  The minutes from February 24, 2023 were approved.   

Update from Emily Hacke@ : 

The ARPA grant wri#ng process is beginning to move along.  A few challenges are being able to define 
details.  It’s important to know how many users of a wastewater system will be served as well as details 
on construc#on supplies, which are unclear at this #me.  The work with O@er Creek is also challenged by 
ques#ons the SCWRF office needs answered for Part 1 of the engineering study.  O@er Creek and the 
SCWRF office are working on these.  Dave Westerman also asked Emily to review the sources of support 
for the engineering study and the ARAP Grant so the commi@ee could help keep the processes straight 
in our minds. 

The Commi@ee does have some impa#ence with the progress on the funding.  It would like more 
certainty of when the grant wri#ng for the ARPA funds can start and to se@le the ques#ons re Part 1 of 
the engineering study. 

Future public mee#ng: 

The Commi@ee discussed when to have a public mee#ng in the village.  It was felt that wai#ng for data 
from the test pits should be available.  The commi@ee asked Ms. Hacke@ if that made sense and she 
concurred.  As part of the engineering study a public mee#ng is necessary when 60% of that study is 
complete.  Due to the wai#ng period for grounds to dry as well as to schedule the test pit work and then 
analyze that results an early summer public mee#ng appears in the offing. 

The commi@ee has not yet looked at replies from a survey sent around Town Mee#ng #me.  The 
commi@ee is taking #me to focus on gecng replies from more village residents, possibly taking the 
survey door to door.   

Si#ng of a wastewater system: 

This is moving along.  Upper Valley Services is willing to have pits dug on their property.  Dave 
Westerman shared that they are looking forward to the findings and are happy to know that data won’t 
cost them anything!  The School District is also willing to have pits dug in the area near the school 



wastewater system.  The Town Selectboard will be asked for permission on April 4th.  Two other possible 
sites are s#ll being discussed with property owners. 

The Commi@ee is planning to work with the Town Road Crew and the Selectboard to get them scheduled 
to dig the test pits.  It’s also important to confirm the town can be reimbursed for this work. 

Other business: 

Jack Byrne agreed to write an update for the Town, which will be posted on Front Porch Forum.  Garre@ 
said he’d work on a “QR” code for the survey to embed in that update as well. 

The commi@ee also needs to help move along the work to expand the “Village Des#na#on” for 
Moretown Village.  This designa#on must re re-applied for and Moretown is up for re-applica#on. 

The Commi@ee agreed to meet next on Thursday April 6th at 4:30 PM. 

The commi@ee adjourned at 6:05 pm.


